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Milton 2030 Comprehensive Plan 
MEETING NOTES   

Prepared by: Michele McIntosh-Ross       Date: 07*27*2009 
 

CPAC Meeting 7/27/09 agenda attached 
 

OPENING OPPORTUNITY FOR PUBLIC 

COMMENT/INPUT 
Staff announced the resignation of Community Development Director, Alice 
Wakefield. Alice will continue until August 20, 2009. Her new position will be with 
the City of Roswell as Community Development Director. Tom Wilson will act as 
interim Community Development Director. 
 

FINALIZE WORK SCHEDULE FOR PLAN 

COMPLETION THROUGH THE YEAR 
George got affirmation from the members present that it would be extremely 
beneficial if ECOS’ scope of work could be extended to include additional meetings 
and tasks including a Draft Community Agenda document. 
City staff is working on submitting the necessary amendments to the scope to 
allow ECOS to perform these additional tasks. 
 
George led the discussion of the work schedule. Based on the known submittal 
date of December 31, 2009, the members worked on assigning tentative dates for 
the requisite tasks to be completed (see working calendar attached).  
 
It was decided that a CZIM type meeting (which could be referred to as Comp Plan 
Information meeting) would be scheduled for Thursday August 13 at the City Hall 
Council Chambers at the suggested time of 6:30pm to 9:30pm. Members of CPAC, 
Staff and ECOS would be present and available to answer questions from the 
public in attendance. 
 
As part of the amended scope, Ecos would present a report of findings to CPAC’s 
regularly scheduled meeting in August, with an invitation for the public to attend. 
 
Based on the delivery date of the Draft Community Agenda from ECOS, CPAC will 
work on editing the document, meeting weekly between September and October 
in order to have a document to forward to City Council by October 15. The first 
available Council Work Session thereafter, would be the forum used to publicly 
present the Draft to City Council. 
 
There will be a defined period for comment TBD 
 
It is expected that at the December City Council meeting a resolution to transmit 
the document to ARC/DCA will be approved. 
 
SEE WORKING CALENDAR ATTACHED FOR DATES 

CONTINUE TO DISCUSS THE 

FRAMEWORK FOR THE AGENDA 
Based on the agreement to pursue additional tasks for ECOS, CPAC did not need to 
discuss this item at this time. 
  

DEVELOP A PLAN FOR TESTING THE 

FINANCIAL MODEL 
 
DEVELOP A PLAN FOR OUR PUBLIC 

FINANCIAL MODEL DEMONSTRATION 

The period for submitting edits toe the Financial Model has been extended to 
September 15, 2009.  
 
CPAC would like to have a training exercise with the financial model that 
specifically tests a set of plausible scenarios. The format of this exercise was not 
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decided. 
Staff planner Michele circulated a list of scenarios and ‘what if, than what’ 
questions. CPAC will review and come up with refined and / or additional scenarios 
as input for the Model.  
It was suggested that after the August 17 CPAC/TSAC meeting, the members would 
agree to a list of scenarios. The idea is to use the test scenarios in the Model and 
the results of which would be evaluated and presented to the public. 
 
 

CLOSING OPPORTUNITY FOR PUBLIC 

COMMENT/INPUT 
No public comment 

 

Agenda 
Comprehensive Plan Advisory Committee  

Meeting 
July 27, 2009 

6:30 PM –City Hall Conference Room 

 

Activity Approx. Start Time* 
 
A. OPENING OPPORTUNITY FOR PUBLIC COMMENT/INPUT 6:30 PM 
B. FINALIZE WORK SCHEDULE FOR PLAN COMPLETION THROUGH THE YEAR 6:33 PM 
C. CONTINUE TO DISCUSS THE FRAMEWORK FOR THE AGENDA 7:30 PM 
D. DEVELOP A PLAN FOR TESTING THE FINANCIAL MODEL 7:45 PM 
E. DEVELOP A PLAN FOR OUR PUBLIC FINANCIAL MODEL DEMONSTRATION 8:05PM 
F.     CLOSING OPPORTUNITY FOR PUBLIC COMMENT/INPUT 8:25 PM 
 
 
*Notes: The times are approximate and intended to keep the Committee on track to complete the meeting by 8:30 PM.  

 
Attendance 

 CPAC Meeting: 7/27/09 Affiliation 
 Members Present  
1 George Ragsdale, Chair 770.772.1868 gtragsda@bellsouth.net; gtragsda@gapac.com  

2 Paul Moore 404.556.3074 paul.moore@motorola.com  

3 Cary Schlenke 678.232.7219 CSCHLENKE@aol.com  

4 Sandy Jones 404.435.9764 jones1125@comcast.net  

5 Curtis Mills 678.393.8610 cmills@procom-consulting.com  

6 Fred Edwards 770.777.2862 ff263@mindspring.com  

7 Terry Herr 770.569.1706 terry.herr@poharchitects.com  

     
     
 Non-members Present  
     
     

     
 Absent Members  
1 Tim Enloe 770.653.0552 tmenloe@aol.com  

2 Joe Creamer  josec@mindspring.com  

3 Kim Horne 770.754.7857 mhorne@mindspring.com  

4 Jon Carroll 678.393.1433 jontcar@bellsouth.net  

5 Marty Lock 770.663.0794 martinlock@comcast.net  

6 Jennifer Fletcher 770.596.6343 jennifer.fletcher@harrynorman.com  

7 Mark Reed 404-317-4368 mreed@infomentis.com  

8 Lynn Gregory 678.469.4994 mslynng@gmail.com  
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9 Joelle Corcoran 678.624.1714 ccbhc@comcast.net  

     
     
     
 

Attachments 

 Financial Model List of Scenarios prepared by staff 

 Working Calendar resulting from the CPAC meeting and later discussions with ECOS and 
Staff 
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